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SEPTEMBER 2006

TO: ALL USERS OF THE ACTIVE PROJECT STATUS REPORT.
FROM: PROGRAM AND PROJECT MANAGEMENT SECTION (PPMS)

The contents of this report for this month (Data Date: 09/08/2006 ) are as follows:

Projects Added

Projects Deleted

Projects Rescheduled

Design Projects without Construction

Projects which Failed to Advertise

The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.” Projects
that are to be constructed by other agencies are listed in the section that follows.

Index This section is sorted by route and begining mile post.

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at: (602)
712-7678.

PROGRAM AND PROJECT MANAGEMENT TEAM

This information is also available on ADOT’s Internet @:
http://www.azdot.gov/Highways/ppms

PUBLISHED DATE:  09/22/2006



ACTIVE PROJECT STATUS REPORT
GLOSSARY

“A/C” Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an

“A” is not present, then the date is the current working view.

Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

County Abbreviations:
AP  Apache GH Graham MO
CH Cochise Gl  Gila NA
CN  Coconino LA LaPaz PM
GE Greenlee MA  Maricopa PN

COG -
CPSID -

Data Date -

Date PRB Shifted -
Env Clr -

IGA -

JPA -

Kick-off -

Map/Srv -

Council of Governments

Mohave
Navajo
Pima
Pinal

SC
SW
YU
YV

Santa Cruz
Statewide
Yuma
Yavapai

Four-character key field used by the critical path scheduling system to identify a project

Reflects the status of activities and PRB actions as of the date. Bid Advertisements

are as of the end of the month.

Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'

Environmental Clearance
InterGovernmental Agreement
Joint Project Agreement
Project Kick-off team meeting

Mapping and Survey



MP / BMP -
OSD -

PDC -
Planned B/A -

Planned St | — IV

Program Cost -
R/W Clr -

RTE -

T/C pl -

TBD -

U/R Clr -

Val Analysis -

X->Y

ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

Mile Post / Beginning Mile Post

Optimum Start for Design. This is the latest date on which the design process should begin.
Pre-Design Completion

Planned Bid Award Date

Planned dates for design stages | through IV as determined by the original customized
schedule dates.

The programmed project cost in dollars including construction engineering.
Right-of-Way Clearance

Route

Traffic Control Plans complete

To Be Determined

Utilities and Railroad Clearance

Value Analysis

X — The number of times the project has moved since its original inclusion in the
5-Year Program.

Y — The number of months the project has moved from the original schedule date.



100 SYSTEM PRESERVATION

110 PAVEMENT PRESERVATION

111 STATEWIDE PAVEMENT PRES

112 STATEWIDE MINOR PAVEMENT PRES
113 PREVENTATIVE MAINTENANCE

120 BRIDGE PRESERVATION

121 EMERGENCY REPAIRS

122 MINOR UPGRADES

123 SCOUR RETROFIT

124 SEISMIC RETROFIT

125 BRIDGE REPLACEMENT & REHAB
126 BRIDGE INSPECTION & INVENTORY

130 SAFETY PROGRAM

131 BLUNT END GUARDRAIL REPLACEMENT
132 HAZARD ELIMINATION PROGRAM

133 ROCKFALL CONTAINMENT

134 HIGHWAY RAIL CROSSINGS

140 PUBLIC TRANSIT
141 PUBLIC TRANSIT SUPPORT

150 ROADSIDE FACILITIES
151 REST AREA REHABILITATION
152 LANDSCAPING REHABILITATION

160 OPERATIONAL FACILITIES

161 SIGNAL WAREHOUSE & RPM'S

162 PORT OF ENTRY

163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION

165 EMERGENCY REPAIR PROJECTS

RESOURCE ALLOCATION CODES

200 SYSTEM MANAGEMENT

210 DEVELOPMENT SUPPORT
211 DESIGN SUPPORT

212 UTILITIES SUPPORT

213 RIGHT OF WAY SUPPORT
214 ENVIRONMENTAL SUPPORT
215 PLANNING SUPPORT

216 BRIDGE SUPPORT

217 CONTRACT AUDITING

218 PRIMAVERA SUPPORT

220 OPERATING SUPPORT

221 TRAINING

222 WORK ZONE SAFETY

223 OUTDOOR ADVERTISING CONTROL
224 COMMUNITY RELATIONS SUPPORT
225 PRIVATIZATION SUPPORT

226 SIB CAPITALIZATION

227 RISK MANAGEMENT INDEMNIFICATION
228 PROFESSIONAL & OUTSIDE SERVICES
229 PARTNERING SUPPORT

236 FEDERAL TAX EVASION PROGRAM

230 PROGRAM OPERATING CONTINGENCIES

231 DESIGN MODIFICATIONS CONTINGENCY
232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
234 PROGRAM COST ADJUSTMENTS

235 RIGHT OF WAY ACQUISITION

300 SYSTEM IMPROVEMENT

310 MINOR CAPACITY/ SPOT IMPROVEMENTS

311 DISTRICT MINOR PROJECTS
312 TRAFFIC SIGNALS
313 DISTRICT FORCE ACCOUNT

320 ROADSIDE FACILITIES IMPROVEMENTS
321 STATE PARKS ROADS

322 NEW REST AREAS

323 NEW LANDSCAPING

324 SCENIC, HISTORIC & TOURIST SIGNS
325 STATEWIDE ENHANCEMENT PROJECTS

330 MAJOR CAPACITY/OPERATIONAL
331 SPOT CAPACITY & OPERATIONAL
332 TRAFFIC INTERCHANGE PROGRAM
333 CLIMBING/PASSING LANE PROGRAM
334 ROUTE TURNBACK PROJECTS

335 ITS PROGRAM

340 CORRIDOR IMPROVEMENTS
341 CORRIDOR IMPROVEMENTS




FY 2007
PRESCOTT DISTRICT ADVERTISED PROJECTS

RESOURCE PROJECT NAME ACTUAL PROGRAM
CODE #S CPSID RTE CO MP TRACS TYPE OF WORK BID DATE COST (K)
122 MO1G 17 YV 287.0 H651901C VERDE RIVER BRIDGE SB #505 07/21/2006 $3,000

DECK REHABILITAION



PROJECTS ADDED THIS MONTH

CPSID: PROJECT NUMBER: PROJECT NAME:
RTE: CO: MP: TYPE OF WORK: PROJECT COST
TRACS: PROJECT MANAGER: COMMENTS: (in thousands) BID READY:



PROJECTS DELETED THIS MONTH

CPSID: PROJECT NUMBER: PROJECT NAME:

RTE: CO: MP: TRACS: TYPE OF WORK: ORIGINAL
PROGRAM COST: PROJECT MANAGER: COMMENTS: BID DATE:



PROJECTS RESCHEDULED THIS MONTH

CPSID: PROJECT NUMBER  PROJECT NAME: BID READY:
RTE: CO: MP: TRACS: TYPE OF WORK: RESCHEDULED:
PROGRAM COST: PROJECT MANAGER: COMMENTS: FROM: TO:

* NOTE~ Bid Ready dates can remain the same,
while the Bid Advertisement dates change.



DESIGN WITHOUT CORRESPONDING CONSTRUCTION

PROJECT NUMBER: PROJCT NAME: FUNDING START
CPS RTE: CO: MP: TRACS: TYPE OF WORK: FISCAL
ID: DIST DESIGN BUDGET: PROJECT MANAGER: COMMENTS: YEAR:
COTTONWOOD - CAMP VERDE 2007
RB1F 260 YV 208.8 H6256K1D  DESIGN PASSING LANE
P $150 PROJ MGR: DOESCHER PH: 712-7551
LION SPRINGS SECTION 2009
LY1IC 260 @G| 258.0 DESIGN (ROADWAY)

P $1,300 PROJ MGR: BEVER PH: 712-8161



PROJECTS THAT FAILED TO ADVERTISE THIS FISCAL YEAR
PRB ACTION IS REQUIRED TO RE-SCHEDULE THESE PROJECTS

CPS PROJECT NUMBER: PROJECT NAME: ENG  PROGRAM COST: ORIGINAL
ID: RTE: CO: MP: TRACS: TYPE OF WORK: DIST: (in thousands) BID DATE:



PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

PROJECT NAME:
CPS PROJECT NUMBER: TYPE OF WORK: PROGRAM COST:
ID: RTE: CO: MP: TRACS: PROJECT MANAGER: COMMENTS: (in thousands) FY:

FISCAL YEAR: 20




CPSID: DISTRICT: FEDERAL ID #:

ROUTE: CO: MP: TRACS #:

PRESCOTT DISTRICT
BID ADVERTISEMENT: SEP 06

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:
RESOURCE CODES:

PROJECT
MANAGER:

DEBRA EINWECK

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

FINAL BID READY DOCUMENTS DELIVERED
ON 8/31/06. ADVERTISEMENT FOR BIDS TO

HE1B P NH -17-1-(345) SUNSET POINT REST AREA $5,155 OCCUR AFTER TRANSPORTATION BOARD
17 YV 2519 H415301C REHAB REST AREA 111 153 602-712-6747 HAS Do cUSSED STATUS AND FUTURE OF
BID ADVERTISEMENT: TBD 08 GEORGE
GM1C P 17-2( ) CORDES JCT Tl $23,725 WALLACE
17 YV 263.0 H426901C RECONSTRUCT Tl 331 928-779-7580
BID ADVERTISEMENT: TBD 08 LARRY
MV1H P MCGUIREVILLE TI $6,000 DOESCHER
17 YV 2930 TRAFFIC INTERCHANGE IMPROVEMNT 331 602-712-7551
BID ADVERTISEMENT: JAN 07 JAMES SCHLEICH ~ STAGE Il SUBMITTED ON 4/17/06
FE1G P SR 69, POLAND JCT - HUMBOLDT DUE ON 821106 e
69 YV 2760 H657701C SYS PRES -RSTR/REHAB/RESRFC 602-712-7588
BID ADVERTISEMENT: TBD 07 RICHARD WEEKS
UQ1F P SR-87, MP 255
87 GI 2550 H588901C SHOULDER WIDENING, LEFT TRN LN 602-712-8283
BID ADVERTISEMENT: TBD 07 EVELYN MA WAITING FOR THE ENVIRONMENTAL
LT1E P 087-C TONTO NATURAL BRIDGE $600 CLEARANCE
87 Gl  263.0 H658801C CONSTRUCT ROAD, PHASE Il 321 602-712-6660
BID ADVERTISEMENT: TBD 09 EVELYN MA
TO1H P TONTO NATURAL BRIDGE $500
87 Gl  263.0 CONSTRUCT NEW ROAD 321 602-712-6660
BID ADVERTISEMENT: TBD 07 ORLANDO JEREZ ~ PROJECT IS ON THE TBD FOR FUNDING.
OH1E P JCT SR 93/89 - JCT SR 71/89
89 YV 2582 H571701C EXTEND CULVERTS/SLOPE FLATTEN 311 602-712-7187



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

CPSID: DISTRICT: FEDERAL ID #:

ROUTE: CO: MP: TRACS #:

PRESCOTT DISTRICT

BID ADVERTISEMENT: TBD 07
P 089-A-201
89 YV 288

EE1E

PROJECT NAME:
TYPE OF WORK:

SR-89 @ KIRKLAND JCT / WAGNER RD
CST RT & LT TURN LNS, SHOULDER

PROGRAM COST:

PROJECT

RESOURCE CODES: MANAGER:

EVELYN MA

602-712-6660

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

CONSULTANT WILL SUBMIT THE STAGE IV
PLANS ON SEPTEMBER 15 2006.

BID ADVERTISEMENT: TBD 09

MIKE ANDAZOLA

CONSTRUCTION ESTIMATE IS EXCEEDING

PROGRAMMED AMOUNT
JPiC P 089-B INTERSECTION US 89 & SR 69 $22,838
89 YV  313.7 H395701C TI IMPROVEMENT & STUDY 331 602-712-7629
BID ADVERTISEMENT: NOV 06 MIKE ANDAZOLA
WL1G P SR 89/ SR 89ATI $9,800
89 YV 3180 H597501C CONSTRUCT TI 342 602-712-7629
BID ADVERTISEMENT: TBD 07 MIKE ANDAZOLA
WM1G P MP 324.3 TO CENTER STREET $11,820
89 YV 3243 CONSTRUCT 5 LANE URBAN ROADWAY 342 602-712-7629
BID ADVERTISEMENT: TBD 07 PAUL SULLIVAN DISTRICT WANTS TO ADD A TRUCK
TURNAROUND, TEAM WORKING ON THE
OI1lE P MP 334 - MINGUS WEST CURVE COST AND LOCATION.
89A YV 334 H571801C CURVE REALIGN, GUARDRAIL CORR 602-712-7468
BID ADVERTISEMENT: TBD 07 ORLANDO JEREZ  WAITING FOR THE EA TO BE
DRAFTED/APPROVED SO WE CAN HAVE
Jwic P 366 CEMENT PLT RD TO BLACK HILLS DR $10,300 THE PUBLIC HEARING.
89A YV  349.0 H412901C RECONSTRUCT ROADWAY 331 602-712-7187
BID ADVERTISEMENT: TBD 07 LARRY 7/7/2006: PROJECT IS NEARING STAGE V
DOESCHER (100%). OUTSTANDING ISSUES INCLUDE
MC1E P 093-B WICKENBURG BY-PASS $29,000 JPA 03-073, FEMA CLOMR, AND COE 404
93 MA 1980 H582501C CONSTRUCT BY-PASS 342 602-712-7551 PERMIT.
BID ADVERTISEMENT: TBD 08 MIKE ANDAZOLA  THIS PROJECT IS WITHIN THE DESIGN
LIMITS FOR COTTONWOOD - CAMP VERDE,
LW1icC P WESTERN DR-HAYFIELD DRAW WB (1A) $5,250 SEGS 1A & 1B, WHICH HAVE BEEN
260 YV 2086 CONSTRUCT NEW WB ROADWAY 341 602-712-7629 COMPLETED. NO R/W HAS BEEN

PURCHASED FOR THE PROJECT.



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

CPSID: DISTRICT: FEDERAL ID #: PROJECT NAME:
ROUTE: CO: MP: TRACS #: TYPE OF WORK:

PROGRAM COST: PROJECT
RESOURCE CODES: MANAGER:

PRESCOTT DISTRICT

BID ADVERTISEMENT: DESIGN 07 LARRY A PROJECT ASSESSMENT HAS BEEN
DOESCHER COMPLETED, AND RECOMMENDS
RB1FE P 260-A COTTONWOOD - CAMP VERDE $150 CONSTRUCTION OF THE ULTIMATE
ROADWAY SECTION IN LIEU OF THIS
260 YV 208.8 DESIGN PASSING LANE 333 602-712-7551 PROJECT. WHICH WOULD BE A THROW-
BID ADVERTISEMENT: DESIGN 09 VICKI BEVER
LY1C P LION SPRINGS SECTION $1,300
260 Gl 258.0 DESIGN (ROADWAY) 341 602-712-8161
BID ADVERTISEMENT: TBD 08 VICKI BEVER STAGE Ill PLANS ARE COMPLETED. A
DESIGN ISSUE OF WHETHER TO BUILD A
RG1B P LITTLE GREEN VALLEY $27,125 RETAINING WALL, OR CONSTRUCT 1:1
260 Gl 263.1 H469901C RECONSTRUCT ROADWAY 341 602-712-8161 §|L,\‘|1\PLEF§L' /'j\lgELAY'NG COMPLETION OF THE
BID ADVERTISEMENT: TBD 10 VICKI BEVER
MJ1E P DOUBTFUL CANYON SECTION $1,625
260 Gl 269.0 H469802C CONSTRUCTION WATER 341 602-712-8161
BID ADVERTISEMENT: TBD 10 VICKI BEVER CONSTRUCTION PLANS WERE COMPLETED
TO STAGE I, AT WHICH TIME THE PROJECT
RH1B P 260-B DOUBTFUL CANYON SECTION $41,625 WAS PUT ON HOLD.
260 Gl 269.0 H469801C RECONSTRUCT ROADWAY 341 602-712-8161
BID ADVERTISEMENT: TBD 07 EVELYN MA CONSULTANT WILL SUBMIT STAGE IIl IN
OCT 06.
YUSP P 900-555 FORT VERDE STATE PARK $625
260 YV ASP CONSTRUCT (PARK ROAD) 321 602-712-6660




ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

INDEX



CPSID RTE CO MP
HE1B 17 YV 2519
GM1C 17 YV  263.0
MV1H 17 YV  293.0
FE1G 69 YV  276.0
UQ1F 87 Gl 255.0
TQ1H 87 Gl 263.0
LTIE 87 Gl 263.0
OH1E 89 YV  258.2
EE1E 89 YV 288
JP1C 89 YV 3137
WL1G 89 YV  318.0
WM1G 89 YV 3243
OIlIE 89A YV 334
JW1C 89A YV 349.0
MC1E 93 MA 198.0
LW1C 260 YV 208.6
RB1F 260 YV 208.8
LY1C 260 Gl 258.0
RG1B 260 Gl  263.1
RH1B 260 Gl 269.0
MJ1E 260 Gl 269.0
YUSP 260 YV ASP

TRACS #

H415301C
H426901C

H657701C
H588901C

H658801C
H571701C

H395701C
H597501C

H571801C
H412901C
H582501C

H469901C
H469801C
H469802C

PROJECT #

NH -17-1-(345)

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

PROJECT NAME
SUNSET POINT REST AREA
CORDES JCT TI
MCGUIREVILLE TI
SR 69, POLAND JCT - HUMBOLDT
SR-87, MP 255
TONTO NATURAL BRIDGE
TONTO NATURAL BRIDGE
JCT SR 93/89 - JCT SR 71/89
SR-89 @ KIRKLAND JCT / WAGNER RD
INTERSECTION US 89 & SR 69
SR 89/ SR 89A TI
MP 324.3 TO CENTER STREET
MP 334 - MINGUS WEST CURVE
CEMENT PLT RD TO BLACK HILLS DR
WICKENBURG BY-PASS
WESTERN DR-HAYFIELD DRAW WB (1A)
COTTONWOOD - CAMP VERDE
LION SPRINGS SECTION
LITTLE GREEN VALLEY
DOUBTFUL CANYON SECTION
DOUBTFUL CANYON SECTION
FORT VERDE STATE PARK

TYPE OF WORK BID READY FISCAL YR
REHAB REST AREA AUG 06 2007
RECONSTRUCT TI TBD FY 08 2008
TRAFFIC INTERCHANGE IMPROVEMNT ~ TBD FY 08 2008
SYS PRES -RSTR/REHAB/RESRFC DEC 06 2007
SHOULDER WIDENING, LEFT TRN LN FEB 06 2007
CONSTRUCT NEW ROAD TBD FY 09 2009
CONSTRUCT ROAD, PHASE II TBD FY 07 2007
EXTEND CULVERTS/SLOPE FLATTEN ~ TBD FY 07 2007
CST RT & LT TURN LNS, SHOULDER TBD FY 07 2007
TI IMPROVEMENT & STUDY TBD FY 09 2009
CONSTRUCT TI NOV 06 2007
CONSTRUCT 5 LANE URBAN ROADWAY TBD FY 07 2007
CURVE REALIGN, GUARDRAIL CORR TBD FY 07 2007
RECONSTRUCT ROADWAY TBD FY 07 2007
CONSTRUCT BY-PASS TBD FY 07 2007
CONSTRUCT NEW WB ROADWAY TBD FY 08 2008
DESIGN PASSING LANE DESIGN FY 07 2007
DESIGN (ROADWAY) DESIGN FY 09 2009
RECONSTRUCT ROADWAY TBD FY 08 2008
RECONSTRUCT ROADWAY TBD FY 10 2010
CONSTRUCTION WATER TBD FY 10 2010
CONSTRUCT (PARK ROAD) TBD FY 07 2007



http://www.azdot.gov/Highways/ppms/



